

Fit-Buddy

4. Project Planning Phase

Schedule

Start Date	25/09/2026
End Date	30/09/2026

Work Breakdown

- Prerequisites and environment setup
- Model selection and architecture
- Core functionality development
- app.py development
- Frontend development with Jinja2
- Local deployment preparation and testing
- Documentation and demonstration

Team Contributions

- Prathish R – Project workflow; core functionalities; dynamic templates with FastAPI Jinja2.
- Akash S – Generative AI model research/selection; FastAPI backend routing and input processing; local deployment preparation.
- Dinesh S – Application architecture; main application logic in app.py; local deployment testing/verification.
- Lingeshwaran S S – Prerequisites/environment setup; UI design/development; conclusion.

Prepared from the supplied Fit-Buddy project ZIP and team information. Technical claims are based on the inspected source code and README; no unsupported benchmark numbers are added.