

Initial Project Planning Template

Date	30 September 2026
Team ID	6ab3ec17b5170a9b58b3a66b
Project Name	Fit-Buddy
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Profile & Input	USN-1	As a user, I can enter my name, user ID, age, weight, fitness goal and workout intensity.	2	High	Lingeshwaran S S; Prathish R; Akash S; Dinesh S	25/09/2026	26/09/2026
Sprint-1	Workout Generation	USN-2	As a user, I can generate a personalized 7-day workout plan based on my fitness details.	3	High	Lingeshwaran S S; Prathish R; Akash S; Dinesh S	25/09/2026	26/09/2026
Sprint-2	Nutrition & Recovery	USN-3	As a user, I can receive nutrition and recovery guidance with my workout plan.	2	High	Lingeshwaran S S; Prathish R; Akash S; Dinesh S	27/09/2026	28/09/2026
Sprint-2	Feedback Refinement	USN-4	As a user, I can submit feedback and receive an updated plan while keeping the original plan.	3	High	Lingeshwaran S S; Prathish R; Akash S; Dinesh S	27/09/2026	28/09/2026
Sprint-3	Coach/Admin Dashboard	USN-5	As a coach/admin, I can view registered users and their workout plans.	2	Medium	Lingeshwaran S S; Prathish R; Akash S; Dinesh S	29/09/2026	30/09/2026